SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:43PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 215 Const Calendar Day: 785 Date: 02-Nov-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 am Break: Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 -74
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

INSTALLATION:

1. The ABF crews made another attempt in constructing PWS cross section and sliding into the saddle slot
at the E-Line deviation saddle. The crew anchored the PWS to the frame of the secondary system a
comelong so that adequate tension force was generated in the PWS. In this condition the cross section
was reconstructed and was under tension by the hydraulic jacking system. Asthe PWS was kept under
tension, the sliding into the saddle slot continued. The result of the work was much better than the
previous attempts; however the PWS surface was not flat as it was expected. The wires were not loose
and any wire crossing was not observed. Different pictures along the saddle at various locations are
attached.

2. The selected attached pictures show the detail of the performed activities.
NOTE: Mr. Karsten Baltzet From ABF was present.

ABF crews involved in the Secondary hauling system

PWS cross section re-construction and sliding into the saddles slot:
-Jerry Kubala

-Rigoverto Garcia

-Jose Torres

-Fleix Melgar

-Jim Benninghove

-Michael Draper

‘ 04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 215  Date: 02-Nov-2011 Wednesday
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR JAMES BENNINGHOVE 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL PORTILLO 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL DRAPER 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
Ironworker APP JOSE TORRES 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002082 WELDER, LINCOLN 500-549 AMP DSL/TOW No
000 000 000 000 ]
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 060 X-W2C-JKS.060
AMERICAN BRIDGE/FLUOR, A JV

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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